Premier Basements LLC
2104 Friendship Circle
Cumming, GA 30028

Change Order

[redacted]

☑ **Approved**

[redacted] **- CO5**

We hereby request additional work or changes to our project under construction at the above address:

1/7/2008 Fireplace hearth/surround	**Price**		$1,504.00	**Date Paid**
Add Giallo Veneziano granite fireplace hearth/surround	**Tax**	0.00%	$0.00	**Ck Number**
	Total		$1,504.00	

TOTAL DELAY DAYS 4.00

TOTAL PRICE $1,504.00 **TAX** $0.00

TOTAL WITH TAX $1,504.00

This Change Order modifies the floor plan and/or specifications referenced in the Construction Contract and is subject to the terms and conditions of that agreement.

The undersigned understand and agree that this/these change(s) will be done for the Total Change Order amount above.

Charge for the above work will be cash up front and non-refundable.

The undersigned understand and agree that the date of Substantial Completion is extended by 4 days.

Above work to be performed under conditions specified.

Owner Signature _____ Date _____

Contractor hereby agrees to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Jay Flannery

Digitally signed by Jay Flannery
DN: cn=Jay Flannery, o=Premier Basements LLC, ou, email=Jay@PremierBasements.com, c=US
Date: 2009.07.21 10:59:49 -04'00'

Contractor Signature _____ Date _____

Upon acceptance, this proposal becomes part of the Construction Contract.

Original Contract Price	**$236,163.00**
Approved Change Orders (not including this CO)	**$4,570.00**
Revised Contract Sum	**$240,733.00**
This Change Order	**$1,504.00**
Revised Contract Sum Plus this Change Order	**$242,237.00**
Unapproved Change Orders (not including this CO)	**$0.00**
Pending Contract Sum With All Approved and Unapproved	**$242,237.00**

These totals do not include Sales Tax.

These calculations depend on accurate tracking of Approved Change Orders.